

FESTIVAL PROJECT WBS TEMPLATE

Updated Version

festival project wbs template is an essential tool for organizing and managing the multitude of tasks involved in planning a successful festival. Whether it's a music festival, cultural event, food fair, or community gathering, a well-structured Work Breakdown Structure (WBS) serves as the backbone of effective project management. It helps teams break down complex activities into manageable components, assign responsibilities, track progress, and ensure that every aspect of the event is covered. In this comprehensive guide, we will explore what a festival project WBS template is, why it is important, how to create one, and best practices for utilizing it to ensure a seamless festival execution.

What Is a Festival Project WBS Template?

A Work Breakdown Structure (WBS) is a hierarchical decomposition of a project into smaller, more manageable parts. A festival project WBS template is a pre-designed framework that outlines all the essential components and activities necessary to plan and execute a festival event. It functions as a visual map that organizes tasks into logical groupings, making it easier for project managers and teams to coordinate efforts and monitor progress.

This template typically includes categories such as planning, logistics, marketing, vendor management, entertainment, safety, and post-event activities. By using a standardized WBS template, organizers can ensure nothing is overlooked, deadlines are met, and resources are allocated efficiently.

Why Use a Festival Project WBS Template?

Implementing a WBS template in festival planning offers numerous advantages, including:

1. Improved Organization and Clarity

A detailed WBS provides a clear overview of all tasks, sub-tasks, and dependencies. This clarity helps teams understand their responsibilities and how their work fits into the bigger picture.

2. Better Resource Allocation

By breaking down activities, project managers can identify the specific resources needed for each task, including personnel, equipment, and budget, preventing overallocation or shortages.

3. Enhanced Communication

A shared WBS fosters transparency among team members, vendors, sponsors, and stakeholders, ensuring everyone is aligned with project objectives and timelines.

4. Risk Management

Identifying all components early on allows for proactive risk assessment and contingency planning, minimizing disruptions during the event.

5. Efficient Monitoring and Control

With a structured WBS, progress tracking becomes straightforward, enabling timely adjustments to keep the project on track.

How to Create a Festival Project WBS Template

Developing an effective WBS template involves careful planning and consideration of all festival components. Here's a step-by-step guide:

1. Define the Project Scope

Start by outlining the overall goals and objectives of the festival. Clarify what needs to be accomplished, including event dates, target audience, and key deliverables.

2. Identify Major Deliverables

Break down the project into high-level categories such as:

- Venue Selection and Setup
- Permits and Licensing
- Program and Entertainment
- Marketing and Promotion
- Vendor and Sponsor Management
- Logistics and Operations
- Safety and Security
- Post-Event Activities

3. Decompose Each Deliverable into Subtasks

For each main category, list specific activities. For example, under "Marketing and Promotion," tasks might include social media campaigns, press releases, and signage.

4. Assign Responsibilities and Deadlines

Allocate each task to appropriate team members or vendors and set realistic deadlines to keep the project on schedule.

5. Establish Dependencies and Milestones

Identify tasks that depend on others and define key milestones (e.g., venue booking completed, permits approved, marketing campaign launch).

6. Review and Refine the WBS

Collaborate with stakeholders to review the structure, ensuring completeness and clarity. Adjust as necessary to accommodate changes or new insights.

Sample Festival Project WBS Template Structure

To give you a concrete idea, here's an outline of a typical festival project WBS template:

- Project Initiation
 - Define objectives and scope
 - Identify stakeholders
 - Develop initial budget
- Venue and Infrastructure
 - Venue selection
 - Permits and licensing
 - Stage and equipment setup
 - Utilities and sanitation
- Programming and Entertainment
 - Artist and performer booking
 - Schedule development
 - Sound and lighting arrangements

- Marketing and Promotion
 - Branding and messaging
 - Social media campaigns
 - Media partnerships
 - Advertising material creation
- Vendor and Sponsor Coordination
 - Vendor contracts
 - Sponsorship agreements
 - Vendor logistics
- Logistics and Operations
 - Ticketing system setup
 - Security planning
 - Volunteer management
 - Transportation arrangements
- Safety and Emergency Planning
 - First aid stations
 - Emergency response plan
 - Staff training
- Post-Event Activities
 - Cleanup and site restoration
 - Feedback collection
 - Financial reconciliation
 - Reporting and documentation

This structure can be customized based on the specific type and scale of your festival.

Best Practices for Using a Festival Project WBS Template

To maximize the effectiveness of your WBS, consider these best practices:

1. Keep It Flexible

While templates provide a solid foundation, remain adaptable to changes during planning and execution.

2. Involve the Entire Team

Engage stakeholders, vendors, and volunteers in developing and reviewing the WBS to ensure all perspectives are considered.

3. Use Visual Tools

Leverage project management software like Microsoft Project, Trello, or Asana to visualize your WBS and track progress easily.

4. Regularly Update and Review

Schedule periodic reviews to update task statuses, adjust deadlines, and reassign responsibilities as needed.

5. Incorporate Risk Management

Identify potential risks associated with each task and develop contingency plans within your WBS framework.

Conclusion

A well-designed festival project WBS template is indispensable for orchestrating the myriad activities involved in festival planning. It brings clarity, enhances coordination, and ultimately contributes to a seamless event experience for attendees and organizers alike. By following a structured approach to creating and utilizing your WBS, you can anticipate challenges, manage resources effectively, and deliver a memorable festival. Remember, the key lies in detailed planning, ongoing communication, and flexibility to adapt to unforeseen circumstances ? all of which are supported by a robust WBS. Start crafting your festival project WBS today and set the stage for a successful celebration!

Festival Project WBS Template: Your Ultimate Guide to Planning and Executing a Successful Event

Organizing a festival is an exhilarating yet complex endeavor that requires meticulous planning, coordination, and management. One of the most effective tools to streamline this process is a festival project WBS template. A Work Breakdown Structure (WBS) serves as the foundation for a well-organized festival project, breaking down large, daunting tasks into manageable components. In this comprehensive guide, we will explore what a festival project WBS template entails, its

benefits, key components, how to develop one, and best practices for utilizing it to ensure your event's success.

What Is a Festival Project WBS Template?

A festival project WBS template is a structured visual representation of all the tasks, deliverables, and activities required to plan and execute a festival. It decomposes the entire project into smaller, manageable parts, allowing project managers and teams to clearly understand scope, dependencies, responsibilities, and timelines.

Why Use a WBS in Festival Planning?

- Clarity and Organization: Breaks down complex tasks into organized segments.
- Scope Management: Clearly defines what is included and excluded from the project.
- Resource Allocation: Identifies required resources for each task.
- Scheduling and Timing: Facilitates realistic timeline development.
- Risk Management: Highlights critical tasks and dependencies to anticipate potential issues.
- Communication: Improves team understanding and stakeholder reporting.

Key Components of a Festival Project WBS Template

A well-structured festival project WBS contains several hierarchical levels, starting from broad phases to detailed activities. Here are the core components:

- Project Initiation
 - Concept Development
 - Stakeholder Identification
 - Budget Estimation
 - Feasibility Study
- Planning
 - Venue Selection and Booking
 - Permits and Licenses
 - Program and Schedule Planning

- Vendor and Supplier Coordination
- Marketing and Promotion Strategy
- Staffing and Volunteer Planning
- Logistics Planning

- Design and Development

- Stage Design and Setup
- Audio-Visual Arrangements
- Lighting Design
- Signage and Branding
- Ticketing System Development

- Execution

- Setup and Installation
- Rehearsals and Technical Checks
- Ticket Sales and Registration
- Event Execution and Management
- Safety and Security Measures
- Catering and Hospitality

- Closure

- Breakdown and Cleanup
- Post-Event Surveys and Feedback
- Financial Reconciliation
- Documentation and Reporting
- Thank You and Follow-Up Communications

How to Develop a Festival Project WBS Template

Creating an effective WBS involves systematic steps. Here's a detailed process to guide you:

Step 1: Define the Scope and Objectives

Begin by clearly articulating the festival's purpose, target audience, and desired outcomes. This clarity will shape the scope of your WBS.

Step 2: Identify Major Phases or Deliverables

Break down the project into overarching phases such as Planning, Execution, and Closure. These act as the top-level elements of your WBS.

Step 3: Decompose Phases into Smaller Tasks

For each major phase, identify specific tasks or work packages needed to complete that phase. Use a hierarchical approach, breaking down tasks until they are manageable.

Step 4: Assign Responsibilities and Resources

Determine who will handle each task, what resources are necessary, and any dependencies between tasks.

Step 5: Develop Visual Representation

Use project management software or diagramming tools (like MS Project, Excel templates, or WBS-specific tools) to visualize the hierarchy and relationships among tasks.

Step 6: Review and Refine

Consult stakeholders, team members, and experts to review the WBS for completeness, clarity, and accuracy. Adjust as needed.

Step 7: Integrate into Project Plan

Incorporate the WBS into your overall project schedule, budget, and resource plan.

Best Practices for Using a Festival Project WBS Template

To maximize the effectiveness of your WBS, adhere to these best practices:

- Keep It Simple and Clear: Use straightforward language and avoid unnecessary complexity.
- Be Comprehensive but Focused: Cover all essential tasks without overloading the structure.
- Maintain Flexibility: Be prepared to update the WBS as plans evolve.
- Involve the Team: Engage team members in the creation process to ensure accuracy and

buy-in.

- Use Visual Tools: Diagrams and charts enhance understanding and communication.
- Link to Scheduling and Budgeting: Connect WBS elements to timelines and costs for better control.
- Regularly Review and Update: Periodic revisions keep the WBS relevant throughout the project lifecycle.

Sample Festival Project WBS Template Structure

Below is a simplified example to illustrate how a detailed festival project WBS might be structured:

- Festival Project
 - 1.1 Initiation
 - 1.1.1 Define festival concept
 - 1.1.2 Identify stakeholders
 - 1.1.3 Prepare initial budget
 - 1.2 Planning
 - 1.2.1 Venue scouting and booking
 - 1.2.2 Obtain permits and licenses
 - 1.2.3 Develop marketing plan
 - 1.2.4 Coordinate vendors and suppliers
 - 1.2.5 Staff and volunteer recruitment
 - 1.3 Design & Development
 - 1.3.1 Stage and set design
 - 1.3.2 Audio-visual setup
 - 1.3.3 Branding and signage
 - 1.4 Execution
 - 1.4.1 Setup and installation
 - 1.4.2 Technical rehearsals
 - 1.4.3 Ticket sales and management
 - 1.4.4 Event day operations
 - 1.4.5 Safety and security
 - 1.5 Closure
 - 1.5.1 Breakdown and cleanup
 - 1.5.2 Gather feedback
 - 1.5.3 Financial reconciliation
 - 1.5.4 Final report and documentation

Benefits of Using a Festival Project WBS Template

Implementing a festival project WBS template offers numerous advantages:

- Enhanced Planning Accuracy: Clear task definitions reduce oversight.
- Efficient Resource Allocation: Knowing what each task entails helps assign appropriate resources.
- Time Management: Better scheduling ensures timely completion.
- Cost Control: Detailed tasks allow for precise budgeting.
- Risk Mitigation: Identifying dependencies and critical tasks minimizes potential issues.
- Improved Communication: A visual, structured plan fosters understanding among team members and stakeholders.
- Performance Monitoring: Tracking progress against WBS components simplifies status updates.

Conclusion: Making Your Festival a Success with a WBS Template

A festival project WBS template is more than just a planning document; it's a strategic tool that underpins every stage of festival development—from initial conception to post-event wrap-up. By investing time in creating a comprehensive and tailored WBS, organizers can streamline workflows, improve communication, and significantly increase the chances of hosting a memorable, smoothly-run event.

Remember, the key to a successful festival lies in thorough preparation and organized execution. Embrace the power of a well-crafted WBS, and watch your festival planning transform from chaotic to coordinated. Whether you're a seasoned event planner or new to festival management, adopting a structured approach with a solid WBS template is your first step toward event excellence.

Question What is a festival project WBS template and why is it important? A festival project WBS (Work Breakdown Structure) template is a structured tool that breaks down all tasks and deliverables involved in organizing a festival. It helps in planning, assigning responsibilities, and ensuring nothing is overlooked, leading to better project management and successful event execution. **Answer** How can I customize a festival project WBS template for my specific event? You can customize a festival project WBS template by adding or modifying tasks to match your festival's unique requirements, such as venue setup, artist coordination, marketing, and logistics. Many templates are flexible and allow for easy adjustments to fit your event's scope and scale. What are the key components included in a typical festival project WBS template? A typical festival project WBS template includes components like planning, logistics, marketing and promotion, artist and vendor management, equipment setup, safety measures, ticketing, and post-event activities such as cleanup and evaluation. Can a festival project WBS template help in managing budgets and timelines? Yes, a well-structured WBS template helps in estimating costs, allocating resources, and

setting deadlines for each task, which facilitates better budget control and timeline management throughout the festival planning and execution phases. Are there free festival project WBS templates available online? Yes, numerous free festival project WBS templates are available online on platforms like templates.net, Smartsheet, and project management blogs. These templates can be downloaded and customized to suit the specific needs of your festival.

Related keywords: festival project plan, festival work breakdown structure, event management template, festival planning checklist, project scheduling template, event coordination plan, festival timeline template, project scope document, festival resource allocation, event budget template

mba project in project management

mba project in project management is a critical milestone for students pursuing a Master of Business Administration, particularly those specializing in project management. It serves as a comprehensive demonstration of their understanding, skills, and ability to apply theoretical concepts to real-world scenarios. An effective MBA project in project management not only enhances academic credentials but also equips students with practical insights that can propel their careers in various industries.

Understanding the Significance of an MBA Project in Project Management

Why Is an MBA Project Important?

An MBA project in project management is essential for several reasons:

- Practical Application: It allows students to apply classroom concepts to real-life projects.
- Skill Development: Enhances critical skills such as planning, execution, risk management, and communication.
- Industry Readiness: Prepares students for challenges faced in managerial roles.
- Research and Innovation: Encourages innovative solutions to complex project issues.
- Academic Credential: Serves as a testament to a student's expertise and readiness for leadership roles.

Goals of an MBA Project in Project Management

The primary objectives include:

- Analyzing project management methodologies.
- Developing effective project strategies.
- Assessing risk and resource management.
- Demonstrating leadership and team coordination.
- Providing actionable recommendations for project success.

Choosing the Right Topic for Your MBA Project

Factors to Consider

Selecting a relevant and manageable topic is crucial. Consider:

- Interest areas within project management (e.g., Agile, Waterfall, Risk Management)
- Availability of data and resources
- Industry relevance and current trends
- Scope and feasibility within the given timeframe
- Potential for practical impact and contribution to the field

Popular Topics for MBA Projects in Project Management

Some trending topics include:

- Implementation of Agile methodologies in large organizations
- Risk assessment and mitigation strategies in IT projects
- Effectiveness of stakeholder management in construction projects
- Use of project management software to enhance efficiency
- Sustainable project management practices
- Cost control techniques in large-scale projects
- Impact of leadership styles on project success

Structuring Your MBA Project in Project Management

Key Components of the Project Report

A well-structured report typically includes:

- **Introduction:** Background, problem statement, and objectives
- **Literature Review:** Existing research and theoretical frameworks

- **Methodology:** Research design, data collection methods, and analysis techniques
- **Project Planning and Execution:** Tools, techniques, and processes used
- **Findings and Analysis:** Data interpretation and insights
- **Discussion:** Implications, limitations, and recommendations
- **Conclusion:** Summary of key findings and future scope
- **References and Appendices:** Supporting documents and sources

Methodologies Commonly Used

- Case Study Analysis: Deep dives into specific projects
- Surveys and Questionnaires: Gathering stakeholder feedback
- Interviews: Expert insights and industry perspectives
- Quantitative Analysis: Statistical evaluation of project data
- Qualitative Methods: Thematic analysis of project challenges

Implementing Your Project: Best Practices

Effective Planning

- Define clear objectives and scope
- Develop a detailed work breakdown structure (WBS)
- Establish realistic timelines and milestones
- Allocate resources efficiently

Execution and Monitoring

- Use project management tools like MS Project, Primavera, or Jira
- Regularly track progress against milestones
- Manage risks proactively
- Communicate transparently with stakeholders
- Adapt to changes and update plans accordingly

Documentation and Reporting

- Maintain comprehensive records of all activities
- Prepare periodic status reports
- Document lessons learned and best practices

Evaluating the Success of Your MBA Project

Criteria for Evaluation

- Depth of research and analysis
- Practical relevance and applicability
- Clarity and coherence of the report
- Quality of data and insights
- Innovation and problem-solving approach
- Presentation skills

Feedback and Revision

- Seek feedback from supervisors and peers
- Incorporate suggested improvements
- Ensure the final report is polished and professional

Career Opportunities After Completing an MBA Project in Project Management

Job Roles and Sectors

Graduates can explore roles such as:

- Project Manager
- Program Manager
- Project Coordinator
- Construction Manager
- IT Project Lead
- Consultant in Project Management

Industries include construction, IT, manufacturing, healthcare, consulting, and government agencies.

Further Certifications and Education

Enhance career prospects by pursuing certifications like:

- PMP (Project Management Professional)
- PRINCE2
- Agile Certified Practitioner (PMI-ACP)
- Certified ScrumMaster (CSM)

Conclusion

An MBA project in project management is more than an academic requirement; it is a strategic opportunity to demonstrate your expertise, problem-solving skills, and industry readiness. Selecting a relevant topic, following a structured approach, and applying best practices in project planning and execution will not only lead to a successful project but also pave the way for a rewarding career in project management. By showcasing your ability to analyze, innovate, and lead, your MBA project can serve as a cornerstone for your professional growth and industry recognition.

If you need further guidance on specific project ideas, methodology details, or report formatting, consider consulting industry experts or academic advisors to tailor your project to your career aspirations.

MBA Project in Project Management: A Comprehensive Guide to Success

Embarking on an MBA project in project management is a significant milestone for students pursuing advanced business education. It serves as a practical platform to apply theoretical knowledge, demonstrate managerial skills, and contribute valuable insights to real-world organizational challenges. Successfully completing such a project not only enhances your understanding of project management principles but also bolsters your resume, positioning you as a competent professional ready to lead complex initiatives.

In this detailed guide, we will explore the nuances of an MBA project in project management, covering everything from choosing the right project, planning, execution, analysis, to presenting your findings effectively. Whether you're at the initial stages or nearing completion, this resource aims to streamline your process and maximize your project's impact.

Understanding the Significance of an MBA Project in Project Management

An MBA project in project management is more than just a requirement for graduation; it is an opportunity to demonstrate your ability to manage initiatives from inception to completion. It allows students to:

- Apply project management frameworks like PMI's PMBOK, PRINCE2, or Agile methodologies.
- Develop problem-solving and critical thinking skills.

- Gain practical experience with project planning, execution, monitoring, and control.
- Showcase leadership, communication, and stakeholder management abilities.
- Produce tangible outputs that can be integrated into organizational processes or serve as case studies.

Choosing the Right Project Topic

Selecting an appropriate topic is the foundation of a successful MBA project. It should align with your interests, career aspirations, and the needs of your target organization or industry.

Criteria for Selecting a Project Topic

- **Relevance:** The project should address a current issue or opportunity within an organization or industry.
- **Feasibility:** Ensure availability of data, resources, and access to stakeholders.
- **Interest & Passion:** Choose a topic that excites you to sustain motivation.
- **Scope:** The project should be manageable within the given timeframe and resources.
- **Learning Potential:** Aim for a project that offers valuable insights into project management practices.

Examples of MBA Project Topics in Project Management

- Implementation of Agile methodologies in software development firms.
- Risk management strategies in construction projects.
- Optimization of resource allocation in manufacturing projects.
- Stakeholder engagement practices in infrastructure development.
- Cost control techniques in IT projects.

Structuring Your MBA Project in Project Management

A well-structured project enhances clarity and ensures comprehensive coverage of essential components.

Typical Structure

- Title Page
- Abstract/Synopsis
- Table of Contents

- Introduction

- Background
- Objectives
- Significance

- Literature Review

- Theoretical frameworks
- Case studies

- Research Methodology

- Approach (qualitative, quantitative, mixed)
- Data collection methods
- Tools and techniques

- Project Planning

- Work Breakdown Structure (WBS)
- Gantt charts and schedules
- Resource planning

- Implementation/Execution

- Monitoring progress
- Communication plan
- Quality assurance

- Analysis & Findings

- Data interpretation
- Lessons learned

- Conclusions & Recommendations
- References
- Appendices

Planning Your Project Effectively

Successful project management hinges on meticulous planning. Here are key steps to create a robust plan:

- Define Clear Objectives and Scope
 - What are the specific goals?
 - What boundaries (scope) will you set to keep the project manageable?
- Develop a Work Breakdown Structure (WBS)
 - Break down the project into manageable tasks.
 - Assign responsibilities and deadlines.
- Create a Detailed Schedule
 - Utilize tools like Gantt charts for visualization.
 - Identify dependencies among tasks.
- Resource Allocation
 - Determine human, financial, and material resources needed.
 - Ensure availability and plan for contingencies.

- Risk Management
 - Identify potential risks.
 - Develop mitigation strategies.
- Stakeholder Analysis
 - Identify key stakeholders.
 - Develop engagement and communication plans.

Executing and Monitoring the Project

Implementation is where plans are put into action.

Key Activities During Execution

- Effective Communication: Regular updates through meetings, reports, or digital tools.
- Quality Control: Ensure deliverables meet quality standards.
- Change Management: Adapt to unforeseen circumstances with flexibility.
- Documentation: Keep detailed records for transparency and future reference.

Monitoring Techniques

- Progress Tracking: Use KPIs and milestones.
- Performance Reports: Weekly or bi-weekly updates.
- Earned Value Management: Measure project performance against planned schedule and costs.
- Issue Tracking: Document and resolve problems promptly.

Analyzing Results and Drawing Conclusions

Post-implementation, focus on evaluating project outcomes.

Data Analysis

- Use statistical tools and qualitative analysis to interpret data.

- Assess whether project objectives were achieved.

Lessons Learned

- Identify what worked well and what could be improved.
- Document best practices and pitfalls.

Impact Assessment

- Measure the overall impact on organizational processes or objectives.
- Gather stakeholder feedback.

Writing and Presenting Your MBA Project

Effective presentation enhances the credibility and impact of your work.

Writing Tips

- Be clear, concise, and logical.
- Use visual aids like charts, graphs, and tables.
- Support statements with data and references.
- Maintain academic integrity with proper citations.

Presentation Tips

- Prepare a compelling executive summary.
- Practice delivering a confident and engaging presentation.
- Anticipate questions and prepare answers.
- Highlight key findings, recommendations, and practical implications.

Conclusion

An MBA project in project management is a vital component that bridges academic learning with practical application. By carefully selecting a relevant topic, meticulously planning, executing effectively, and analyzing results critically, students can produce a project that not only fulfills academic requirements but also adds tangible value to organizations and their professional growth.

Remember, the success of your project depends on your dedication, analytical skills, and ability to communicate complex ideas clearly. Approach each phase systematically, leverage available resources, and seek guidance from mentors or industry experts. Ultimately, a well-executed MBA project can serve as a stepping stone toward a rewarding career in project management.

Embark on your MBA project journey with confidence, and transform your insights into impactful solutions that resonate beyond the classroom!

Question What are the key components of an MBA project in project management? An MBA project in project management typically includes an introduction, literature review, research methodology, data analysis, findings, conclusions, and recommendations, demonstrating practical application of project management theories and skills. **Answer** How do I choose a relevant topic for my MBA project in project management? Select a topic that aligns with current industry trends, addresses a real-world problem, and interests you personally. Conduct preliminary research to ensure data availability and relevance, and consult with faculty or industry experts for guidance. What are the common challenges faced during an MBA project in project management? Common challenges include limited access to data, time constraints, integrating theoretical concepts with practical scenarios, managing stakeholder expectations, and ensuring project scope remains focused and manageable. How can I ensure the practical relevance of my MBA project in project management? Focus on solving real industry problems, incorporate case studies, engage with industry professionals, and apply recognized project management frameworks to ensure your project offers valuable insights and solutions. What tools and software are recommended for MBA projects in project management? Popular tools include Microsoft Project, Primavera, Trello, Asana, and MS Excel for data analysis. Familiarity with project management software enhances the quality of planning, scheduling, and reporting in your project. How should I structure my MBA project report in project management? A typical structure includes the title page, abstract, introduction, literature review, methodology, data analysis, findings, conclusions, recommendations, references, and appendices, ensuring clarity and coherence throughout. What skills are essential for successfully completing an MBA project in project management? Key skills include research and analytical skills, project planning, effective communication, time management, problem-solving, proficiency with project management tools, and the ability to synthesize complex information clearly.

Related keywords: MBA project, project management thesis, project management coursework, project planning, project execution, project control, project management case studies, MBA dissertation, project management strategies, capstone project in project management

Read the full article online: [MBA PROJECT IN PROJECT MANAGEMENT](#)